NEVADA ENVIRONMENTAL RESPONSE TRUST

LE PETOMANE XXVII, INC., NOT INDIVIDUALLY BUT SOLELY AS ENVIRONMENTAL RESPONSE TRUST TRUSTEE

REMEDIAL PROGRAM SCHEDULE
15t QUARTER 2019 UPDATE
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NERT Remedial Program Schedule
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1 Sunrise Mtn/Historic Lateral Weir Water Treatment 692days  Thu9/1/16 Fri4/26/19 T .
2 Weir Construction Dewatering Conceptual Plan, Design, and 50 wks Thu 9/1/16 Wed 8/16/17
Permitting
3 Weir Construction Dewatering Pipeline Construction 12 wks Thu 8/24/17  :Wed 11/15/17
4 Weir Construction Dewatering Treatment Construction 19 wks Mon 8/23/17  Fri12/29/17
5 Weir Construction Dewatering Treatment 32 wks Wed1/3/18  Tue 8/14/18
5 HLPS Deconstruction 18 wks Mon8/27/18  iFri 12/28/18
7 SMPS/CWTP Deconstruction 20 wks Mon 12/10/18 Fri 4/26/1%
8 i Continuous Optimization Program 1655days  Mon 2/29/16  Thu 6/30/22 ¥ :
9 Active Well Field Rebalancing 333 wks Men2/29/16  Thu6/30/22
10 GWETS Infrastructure improvements 60 wks Mon5/30/16  iFri7/21/17
n GWETS/NET Enhancements 52 wks Mon6/26/17  Fri6/22/18
12 AP-5 Solids Removal 980 days  Thu9/29/16  Wed 7/1/20 I :
3 Eq Decon, Pond Mixing, and Slurry Transfer 18 wks Thu8/28/16  iWed 2/1/17
14 Sediment Washing and Slurry Treatment 160wks  Thu2/2/17  Wed2/26/20
5 Solids Management 26 wks Thu 1/2/20 Wed 7/1/20
16 AP-5 Pond Closure * S70days  Mon3/6/17  Fri5/10/19 ¥
” Independent Evaluation of Pond Closure 36 wks Mon3/6/17  iFri11/10/17
18 Development of Safety Protocol and Pond Closure Precedures 24 wks Mon 11/13/17 (Fri 4/27/18
19 Mobilization 4wks Mon4/30/18  Fri 5/25/18
20 Slurry/Liner/Berm Removal 18 wks Mon5/28/18  iFri 9/28/18
2 Soil Sampling 6 wks Mon 12/10/18 Fri 1/18/19
2 Closure Report Preparation 16 wks Mon1/21/19 i 5/10/19
23 AP Area Soil Flushing Treatability Study 585days  Mon 10/3/16  Fri 12/28/18 [ 1
2 Soil Flushing (Plots 1 and 2) 70 wks Mon 10/3/16  iFri 2/2/18
= Post Flushing Confirmation Soil Sampling 4wks Mon2/5/18  iFri3/2/18
% Reporting 43 wks Mon3/5/18  iFri 12/28/18
27 NERT RI/FS In-Situ Chromium Treatability Study 480days  Mon8/22/16 Fri§/22/18 ¥ .
28 Bench Testing 41 wks Mon8/22/16  iFri6/2/17
Field Testing 35 wks Mon3/6/17  Fri11/3/17 : ,
3 | Reporting Wwks  Mon1l/6/17  Fri3/23/18 :
3 NDEP/EPA Review 2 wks Mon 3/26/18  Fri 4/6/18
32 Report Revisions 11 wks Mon 4/$/18  Fri 6/22/18
33 NERT RI/FS Seep Well Field Area Bioremediation Treatability Study  1545days  Mon 12/12/16 Thu 11/10/22 F "
34 Preliminary Site Work 19 wks Mon 12/12/16 Fri 4/21/17
3 Well Network Installation, Permitting, and Baseline Sampling 17 wks Mon 4/24/17  iFri 8/18/17
36 Perform Injections 45 wks Mon8/21/17  Fri 6/29/18
¥ Performance Monitoring and Evaluation 60 wks Mon9/18/17  iFri11/8/18
38 Reporting 25 wks Mon 11/12/18 iFri 5/3/19
39 Treatability Study Modification - Extended Testing 204 wis Mon12/17/18 Thu11/10/22
40 NERT RI/FS VER Treatability Study 324days  Tued/18/17  Fri7/13/18 T "
“ Work Plan Preparation 22 wks Tue 4/18/17  Mon 9/18/17
a2 Well Installation and Permitting 21 wks Mon 8/7/17 Fri 12/29/17
a3 Field Testing 8wis Mon1/1/18  iFri2/23/18
44 Reporting 20 wks Mon 2/26/18  Fri 7/13/18
45 NERT RI/FS Unit 4 Source Area Bioremediation Treatability Study *  1057days  Mon4/24/17  TueS5/11/21 T .
46 Work Plan Preparation 30 wks Mon 4/24/17  Fri 13/17/17
4 Presentation to NDEP/EPA/Stakeholders 0 days Wed8/9/17  ‘Wed 8/9/17
48 NDEP/EPA Review 4 wis Mon 11/20/17 Fri 12/15/17
49 Finalize Work Plan 8 wis Wed12/20/17 Tue 2/13/18
50 Bench Scale Study 81 wks Mon10/9/17  iFri4/26/19
51 Pre-Design Investigation (Phase 1} 58 wks Wed2/14/18  Tue 3/26/19
52 Work Plan Addendum 14 wks Wed3/6/19  iTue 6/11/19
53 NDEP/EPA/Stakeholder Review 4 wks Wed6/12/19  Tue 7/5/1%
54 Field Implementation (Phase 2) 74 wks Wed7/10/19  {Tue 12/8/20
55 Reporting 22 wks wed 12/9/20  Tue 5/11/21
56 NERT RI/FS Galleria Road ZVi Treatahility Study * 10itdays Fria/1a/17  Fri2/26/21 ¥ :
57 Work Plan Preparation 28 wks Fri 4/14/17 Thu 10/26/17
58 Bench Scale Study 44 wks Mon4/16/18  iFri 2/15/19
59 Pre-Design Investigation (Phase 1) 64 wks Mon3/12/18  [Fri5/31/19
60 Work Plan Addendum 13 wks Mon5/6/19  iFri 8/2/19

Project: NERT Remedial Program Schedule | Task Milestone ¢ Project Summary § nactive Milestone Manisal Task Manual Summ ary Rollup swoseseseseseseoones Start-only IS Externdl Tasks Deadiine Cicd Split ... Manual Progress S
Date: Wed 2/6/19 St e Summary [y Inactive Task Inactive Summary ¥ % Duration-only Manua Summ ary rosssssssssst Finish-only 3 External Milestone Critical Progress
* Schedule subject to change to accomodate independent cost evaluation. 1 Schedule reflects current implem entation strategy and tasks / budgets as approved by NDEP and EPA and will be updated on a quarterly basis.

** Schedule based on AECOM scheduile.
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NERT Remedial Program Schedule

** Schedule based on AECOM scheduile.
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61 NDEP/EPA/Stakeholder Review 4wks Mon8/5/19  iFri 8/30/19

62 Field Implementation (Phase 2) 56 wks Mon9/2/1%  Frig/25/20

63 Reporting 22 wks Mon 8/28/20  iFri 2/26{21

6 | NERT RI/FS Galleria Road Bioremediation Treatability Study * 958days  Wed4/26/17 Fri12/25/20 [

65 Work Plan Preparation 27 wks Wed 4/26/17  Tue 10/31/17 :

66 Bench Scale Testing 51 wks Wed 4/4/18  iTue 3/26/19 #,

7 Pre-Design Investigation (Phase 1) 28 wks Mon3/12/18  iFri9/21/18

68 Work Plan Addendum 23 wks Mon9/24/18  iFri3/1/19

69 NDEP/EPA/Stakeholder Review 4 wks Mon3/4/15  Fri3/29/1%

I Field Implementation (Phase 2) 69 wks Mon4/1/18  Fri 7/24/20

7 Reporting 22 wks Mon 7/27/20  Fri 12/25/20

72 NERT RI/FS Las Vegas Wash Bioremediation Pilot Study * 1i58days  Wed 3/22/17 i 8/27/21 l

73 Work Plan Preparation 30 wks Wed 3/22/17  Tue 10/17/17

I Bench Scale Testing 53 wks Mon3/12/18  iFri 3/15/19

» Pre-Design Investigation (Phase 1} 45 wks Mon3/19/18  [Fri1/25/19

7 Work Plan Addendum 16 wks Mon12/10/18 Fri3/29/19

77’ NDEP/EPA/Stakeholder Review 4 wks Mon4/1/15  Fri 4/26/1%

e Field Implementation (Phase 2) 104wks  Mon4/25/19  Fri4/23/21 b

i Reporting 18 wks Mon 4/26/21  iFri 8/27/21

8 | Hydrogen Gas Permeable Membrane Treatability Study 4%0days  Mon 11/12/18 (i 9/25/20

a1 Work Plan Preparation 14 wks Mon11/12/18 Fri 2/15/19

82 NDEP/EPA/Stakeholder Review 4 wis Mon2/18/19  Fri 3/15/18

83 Detailed Design 12 wks Mon3/18/19  Fri 6/7/19

8 Field Implementation (Phase 2) 52 wks Mon6/10/19  iFri 6/5/20

& Reporting 16 wks Mon6/8/20  iFri 9/25/20

8 ! In-Situ Bioelectrochemical Lab-Based Treatability Study 440days  Tue10/17/17 Mon 6/24/19 ¥

8 Work Plan Preparation 29 wks Tue 10/17/17  Mon 5/7/18

88 NDEP/EPA/Stakeholder Review 1wk Tue 5/8/18 Mon 5/14/18

8 Lab Testing 44 wks Tue5/15/18  Mon 3/18/19

%0 Reporting 14 wks Tue3/19/19  Mon 6/24/19

91 | NERT RI/FS - Unit 4 and 5 Investigation 440days  Mon 6/26/17 Fri3/1/19 § ¥

% 3rd Mob/Sampling and Report Preparation 83 wks Mon6/26/17  iFri3/1/19

% Ready for Integration into Rl Report 0 days Fri3/1/19 Fri 3/1/19

i Prepare Unit 4 and 5 Investigation DVSR/EDD 12 wks Mon11/5/18  [Fri1/25/19

% i NERT Phase 2RI 670 days  Mon 12/12/16 Fri7/5/19 ;

% Mobilization 6 wks Mon12/12/16 Fri 1/20/17

o7 Field investigation 112wks  Mon2/6/17  iFri3/28/18 ;

% Lab Analysis 16wks  Mon2/13/17  iFri5/3/18 ;

% Data Management & Validation 115 wks Mon3/6/17  iFri 5/17/1%

100 Prepare DVSRs/EDDs 31 wks Mon 12/3/18  iFri 7/5/19

107 | NERT Phase 2 Ri Addendums 1323days  Wed 3/29/17 Thu4/21/22 T :

102 Surface Water Sampling Program Work Plan {USGS Stations) 5 wks Mon5/1/17  iFri 6/2/17

103 NDEP/EPA/Stakeholder Review 1wk Mon6/5/17  Fri6/9/17

104 Surface Water Sampling 254 wks Mon6/12/17  Thu4/21/22

105 Soil Background Study Work Plan 16 wks Wed3/28/17  Tue7/18/17

106 NDEP/EPA/Stakeholder Review 13 wks Wed 7/19/17  Tue 10/17/17

o7 Soil Background Study Implementation 34 wks Wed3/28/18 Tue 11/20/18

108 AWF Capture Evaluation/UMCF Matrix Diffusion Evaluation Work 23 wks Mona/17/17  Fri9/22/17

Plan
09 NDEP/EPA/Stakeholder Review 2wks Mon9/25/17 i 10/6/17
R AWF Capture Evaluation/UMCF Matrix Diffusion Evaluation 58 wks Mon3/26/18  :Fri5/3/19
Implementation

m Barrier Wall Geophysical Integrity Evaluation Work Plan 21 wks Mon4/17/17  Frig/8/i7

2 NDEP/EPA/Stakeholder Review 4wks Mon9/11/17  Fri 10/6/17

13 Barrier Wall Geophysical Integrity Evaluation implementation 62 wks Mon 12/4/17  Fri 2/8/19

14 NERT Phase 3 Rl 734days  Tue 11/15/16 Fri9/6/19

5 Data Gap Investigation Work Plan Prep 25 wks Tue 11/15/16  Mon 5/8/17

16 NDEP/EPA Review 16 wks Tue 5/9/17 Mon 8/28/17

" Data Gap Investigation Work Plan Revision 8wks Mon9/4/17 i 10/27/17

s NDEP/EPA Review 2 wks Mon 10/30/17 Fri 11/16/17

119 Mobilization 2 wiks Mon11/13/17 iFri 11/24/17

120 Field Investigation 75 wks Mon11/27/17 Fri5/3/19

2 Lab Analysis 77 wks Mon 12/11/17 Fri 5/31/19
Project: NERT Remedial Program Schedule | Task Milestone ® Project Summary Manual Summary Rollup oo Start-only i Deadiine
Date: Wed 2/6/19 Spit e Summ ary rosssssasasssng Inactive Task Manua Summ ary [rossssmsassssass - Finish-only z Critical
* Schedule subject to change to accomodate independent cost evaluation. 2 Schedule reflects current implem entation strategy and tasks / budgets as approved by NDEP and EPA and will be updated on a quarterly basis.
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NERT Remedial Program Schedule
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122 Data Management and Validation 77 wks Mon1/8/18  iFri6/28/15 i
123 Prepare DVSR/EDD 18 wks Mon5/6/1S  Fri 9/6/19
24| NDEP - NERT Downgradient Investigation ** 1005days  Fril2/25/15  Thu 10/31/19 ¥
25 Surface Water Investigation 67 wks Fri7/22/16  Thull/2/17
126 Supplemental Surface Water Investigation 27 wks Wed1/31/18  Tue8/7/18
127 USGS Stream Gage Install and Seepage Study R25wks  Mon7/25/16  iFri12/14/18
128 USBOR Permitting 90 wks Mon7/25/16  iFri 4/13/18
129 Geophysical Investigation Pilot Tests 96 wks Fri12/25/15  Thu10/26/17
30 Groundwater Investigation - Phase 1 (Post SW Sampling) R0wks  Fi10/7/16  Thul1/24/19
= Groundwater Investigation - Phase 2 40 wks Fri1/25/19  Thu10/31/19
132 i Remedial Performance Reporting 1186days  Tued/3/18  Mon 10/31/22 T .
133 2017 Semi-Annual Tech Memeo Preparation 4wks Tue 4/3/18 Mon 4/30/18
134 2017-2018 Annual Report Preparation/Revised Mass Estimate 4wks Thu10/4/18  iWed 10/31/18
135 2018 Semi-Annual Tech Memo Preparation 4 wks Wed4/3/13  Tue 4/30/19
136 2018-2013 Annual Report Preparation/Revised Mass Estimate 4wis Fri 10/4/19 Thu 10/31/19
37 2018 Semi-Annual Tech Memo Preparation 3.8 wks Men4/6/20  Thu4/30/20
138 2018-2020 Annual Report Preparation/Revised Mass Estimate 4 wks Mon 10/5/20  Sat 10/31/20
139 2020 Semi-Annual Tech Memo Preparation 4.4 wks Thu4/1/21  Frid/30/21
o 2020-2021 Annual Report Preparation 4wks Tue 10/5/21  5un10/31/21
“ 2020 Semi-Annual Tech Memo Preparation 4.5 wks Wed3/30/22 Sat 4/30/22
2 2021-2022 Annual Report Preparation 4.5 wks Thu9/29/22  Mon 10/31/22
| Groundwater Modeling 600 days  Mon 7/31/17 Fri 11/15/19 ! "
b Phase 6 Contaminant Transport Model 120wks  Mon7/31/17 iFri11/15/18
5 QU-1/0U-2 Rl Report Preparation 365days  Mon7/23/18 [Fri12/13/19 [ ;
146 Prepare Rl Report 42 wks Mon7/23/18  Fri 5/10/19
1 NERT Review/Revise Rl Report 4wks Mon5/13/18  ¥ri6/7/19
8 Submit Rl Report to NDEP/EPA/Stakeholder 0 days Fri 6/7/19 Fri6/7/19 el
e NDEP/EPA/Stakeholder Review of Rl Report 12 wiks Mon 6/10/1S  iFri 8/30/19
150 Revise Rl Report 6 wiks Mon 9/2/19 Fri 10/11/19
51 NERT Review/Finalize Revised Rl Report 5 wks Mon10/14/18 Fri 13/15/19
52 Submit Final Rl Report 0 days Fri11/15/19  iFri11/15/19 ﬁfn/ 5
153 NDEP/EPA/Stakeholder Final Review of Report 4wks Mon 11/18/19 (Fri 12/13/1% -
1541 GU-1/0U-2 Risk Assessments 917 days  Thu12/29/16 [Fri7/3/20 T
155 Site Soil COPC/DU Report 46 wks Thu12/29/16  Wed 11/15/17
156 NDEP/EPA/Stakeholder Review of COPC/DU Report 12 wks Thu13/16/17  Wed 2/7/18
157 Prepare OU-1 Soil Baseline Health Risk Assessment 73 wks Thu 2/8/18 Wed 7/3/19
IREE Prepare OU-1/0U-2 Soil Gas/Groundwater BHRA Work Plan 45 wks Thu 2/8/18 Wed 12/15/18
9 Submit OU-1/0U-2 SG/GW BHRA Work Plan to 0 days Wed 12/19/18 Wed 12/15/18 S2/18
NDEP/EPA/Stakeholder
160 NDEP/EPA/Stakeholder Review of QU-1/0U-2 Soil Gas/Groundwater 10 wks Thu12/20/18  Wed 2/27/19
BHRA Work Plan
161 Finalize OU-1/0U-2 Soil Gas/Groundwater BHRA Work Plan Bwks Thu2/28/15  Wed 4/24/19
162 Prepare OU-1/0U-2 Groundwater/Soil Gas Baseline Health Risk 30 wks Thu3/28/18  Wed 10/23/19
Assessments
163 Prepare Parcel E HRA 44 wks Mon2/18/18  Fri 12/20/19
164 Prepare OU-2 Screening Level Ecological Risk Assessment Work Plan 17 wks Mon2/12/18  iFri 6/8/18
165 Submit OU-2 SLERA Work Plan to NDEP/EPA/Stakeholder 0 days Fri 6/8/18 Fri 6/8/18
166 NDEP/EPA/Stakeholder Review of OU-2 Screening Level Ecological  4wks Mon6/11/18  iFri 7/6/18
Risk Assessment Work Plan
167 Finalize OU-2 Screening Level Ecological Risk Assessment Work Plan 4wks Mon7/9/18  (Frig/3/18
158 0U-1/0U-2 Screening Level Ecological Risk Assessment 48 wks Mon8/6/18  iFri7/5/19 b
169 Submit Risk Assessments to NDEP/EPA/Stakeholder 0 days Fri12/20/19  [Fri12/20/18 QL 3720
e NDEP/EPA/Stakeholder Review of Risk Assessments 12 wks Mon 12/23/19 Fri 3/33/20
1 Revise Risk Assessment Reports 12 wks Mon3/16/20  Fri 6/5/20
e Submit Final Risk Assessment Reports 0 days Fri 6/5/20 Fri 6/5/20 16,5
3 NDEP/EPA/Stakeholder Final Review of Report 4 wks Mon 6/8/20  iFri7/3/20
174 QU-1/0U-2 Feasibility Study 912days  Mon6/25/18 Mon 12/20/21 .
75 Identify and Screen All Available Technologies 44 wks Mon 6/25/18  iFri 4/26/19
e Applicable Technologies for Future Consideration 34 wks Mon 4/29/18  iFri 12/20/19
wr Develop Site-Specific Clean Up Levels 26 wks Mon1/6/20  Fri7/3/20
178 Develop and Screen Alternatives 60 wks Wed 1/22/20  Tue 3/16/21
Project: NERT Remedial Program Schedule | Task Milestone ® ProjectSummary  §UTT T Inactive Milestone Manual Task Manual Summary Rollup sweesesseess Start-only i External Tasks Deadline Cited Split ... Manual Progress S
Date: Wed 2/6/19 Spit e Summ ary rosssssasasssng Inactive Task Inactive Summary Duration-only Manua Summ ary [rossssmsassssass - Finish-only z Extema Milestone Critical Progress
* Schedule subject to change to accomodate independent cost evaluation. 3 Schedule reflects current implem entation strategy and tasks / budgets as approved by NDEP and EPA and will be updated on a quarterly basis.

** Schedule based on AECOM scheduile.
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NERT Remedial Program Schedule
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79 Cost Estimates 24 wks Wed 10/28/20 Tue 4/13/21
180 Prepare FS Report 8 wks Wed 4/14/21  Tue 6/8/21
181 Submit FS Report to NDEP/EPA/Stakeholder 0 days Tue 6/8/21 Tue 6/8/21 Q;Ts/s
182 NDEP/EPA/Stakeholder Review of FS Report 12 wks Wed6/9/21  Tue 8/31/21
183 Revised FS Report 12 wks Wed9/1/21  Mon 11/22/21
184 Submit Revised FS Report to NDEP/EPA/Stakeholder 0 days Mon11/22/21 Mon 11/22/21
185 NDEP/EPA/Stakeholder Final Review of Report 4 wks Tue 11/23/21 Mon 12/20/21
16 QU-1/0U-2 ROD Development 140days  Frit2/24/21  Thu7/7/22
187 Prepare Proposed Plan 12 wks Fri12/24/21 Thu3/17/22
188 Draft ROD 12 wks Fri12/24/21  Thu3/17/22
183 NDEP/EPA/Stakeholder Review of ROD 4wks Fri 3/18/22 Thu 4/14/22
190 ROD Revisions 4 wks Fri 4/15/22 Thu 5/12/22
o Prepare Public Notice 4wis Fri5/13/22  Thu6/s/22
192 Public Hearing 0 days Thu®/9/22  iThu6/9/22
193 Finalize ROD 4 wks Fri 6/10/22 Thu7/7/22
194 Issue Final ROD O days Thu7/7/22 Thu7/7/22
1% QU-3 RI Report Preparation 350 days  Fri7/19/19 Thu 11/13/20 '
1% Prepare Draft Rl Report 36 wks Fri7/19/19  Thu3/26/20
7 NERT Review/Revise Rl Report 6 wks Fri3/27/20  Thus/7/20
198 Submit Rl Report to NDEP/EPA/Stakeholders 0 days Thu5/7/20 Thu 5/7/20 (;;75/7
192 NDEP/EPA/Stakeholder Review of Ri Report 12 wks Fri 5/8/20 Thu 7/30/20
200 Revise Ri Report 12 wks Fri 7/31/20 Thu 10/22/20
201 Submit Final RI Report 0 days Thu 10/22/20  {Thu30/22/20 & 10722
202 NDEP/EPA/Stakeholder Final Review of Report 4wks Fri10/23/20  Thul11/19/20
203 OU-3 Risk Assessments 8iSdays  Fri3/2/18 Thu 4/15/21
204 Prepare OU-3 Baseline Health Risk Assessment Work Plan 34 wks Mon8/17/18  iFri5/10/19
205 Submit OU-3 Baseline Health Risk Assessment Work Plan 0 days Fri5/10/19  iFris/10/19
206 NDEP/EPA/Stakeholder Review of OU-3 Baseline Health Risk 4wks Mon5/13/19  (Fri6/7/19
Assessment Work Plan
Revise OU-3 Baseline Health Risk Assessment Work Plan 6 wks Mon 6/10/19  iFri 7/15/19
208 0OU-3 Baseline Health Risk Assessment 51 wks Fri10/13/18  Thu10/1/20
209 Prepare Baseline Ecological Risk Assessment Work Plan 35 wks Fri 3/2/18 Thu11/1/18
210 Submit Baseline Ecological Risk Assessment Work Plan Odays Thu11/1/18  Thu11/3/18 111
21 NDEP/EPA/Stakeholder Review of Ecological Risk Assessment Work 6wks Mon11/5/18  Fri12/14/18
Plan
212 Revise OU-3 Baseline Health Risk Assessment Work Plan 8wks Fri12/21/18  Thu2/14/19
3 Ecological Risk Assessment Field Investigation 21 wks Fri2/15/19  Thu7/11/19
214 Baseline Level Ecological Risk Assessment 51 wks Fri10/13/1%  Thu30/1/20
25 Submit Risk Assessments to NDEP/EPA/Stakeholders 0 days Thu10/1/20  {Thu30/1/20 ﬂ 1011
216 NDEP/EPA/Stakeholder Review of Risk Assessments 12 wks Fri 10/2/20 Thu 12/24/20
27 Revise Risk Assessment Reports 8wks Fri12/25/20  Thu2/18/21
218 NERT Review/Finalize Revised Risk Assessment Reports 4wks Fri 2/19/21 Thu3/18/21
219 Submit Final Risk Assessment Reports 0 days Thu3/18/21  Thu3/18/21
220 NDEP/EPA/Stakeholder Final Review of Report 4 wks Fri3/19/21  Thu 4/15/21
21 1 QuU-3 Feasibility Study 27Ldays  Fria/16/21  Thu4/28/22 ;
222 Develop Site-Specific Clean Up Levels 4wks Fri 4/16/21 Thu 5/13/21
223 Develop and Screen Alternatives 8wks Mon5/17/23 iFri 7/9/21
224 Cost Estimates 4wks Mon7/12/21  iFri 8/6/21
225 Prepare FS Report 10 wks Mon 8/9/21 Fri 10/15/21
22 Submit FS Report to NDEP/EPA/Stakeholders 0 days Fri10/15/21  iFri 10/15/21
227 NDEP/EPA/Stakeholder Review of FS Report 12 wks Mon 10/18/21 Thu1/6/22
228 Revised FS Report 12 wks Fri 1/7/22 Thu3/31/22
229 Submit Revised FS Report to NDEP/EPA/Stakeholders 0 days Thu3/31/22  Thu3/31/22 Fua
230 NDEP/EPA/Stakeholder Final Review of Report 4 wks Fri4/1/22 Thu 4/28/22
231 1 0QU-3 ROD Development 180days  Wed 5/4/22  Tue 11/15/22
232 Draft ROD 12 wks Wed5/4/22  Tue7/26/22
233 NDEP/EPA/Stakeholder Review of ROD 4 wis Wed7/27/22  Tue 8/23/22
234 ROD Revisichs 4 wks Wed 8/24/22  Tue 9/20/22
235 Prepare Public Notice 4 wiks Wed 9/21/22  Tue 10/18/22
236 Public Hearing O days Tue 10/18/22  Tue 10/18/22
237 Finalize ROD 4 wks Wed 10/19/22 Tue 11/15/22
238 Issue Final ROD 0 days Tue11/15/22  Tue 11/15/22 TS
Project: NERT Remedial Program Schedule | Task Milestone ® ProjectSummary  §UTT T Inactive Milestone Manual Task Manual Summary Rollup sweesesseess Start-only i External Tasks Deadline Cited Split ... Manual Progress S
Date: Wed 2/6/19 Spit e Summ ary rosssssasasssng Inactive Task Inactive Summary 4 % Duration-only Manua Summ ary [rossssmsassssass - Finish-only z Extema Milestone Critical Progress
* Schedule subject to change to accomodate independent cost evaluation. 4 Schedule reflects current implem entation strategy and tasks / budgets as approved by NDEP and EPA and will be updated on a quarterly basis.

** Schedule based on AECOM scheduile.
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